
Downtown Revitalization Committee 

Meeting Minutes 

Monday, December 19, 2011 
5:30 p.m. 

Newington Town Hall, Conference Room L-101 
 
 
I. Roll Call:  Chairman McBride, Mr. Castelle, Mrs. Cohen, Mr. Marocchini, Mr. Shields, Mr. Bottalico. 
 Not present: Mr. Gerhart.  
 

Others Present:  Town Engineer, Chris Greenlaw 
 
 
II. Minutes:   

December 5, 2011 Special Meeting – Mrs. Cohen made correction “that the sign post does not have concrete” 
(Reference to Municipal Parking sign). Mrs. Cohen motioned to accept, Mr. Marocchini second, Mr. Bottalico 
abstained. 
 

III. Public Participation 
 
None 

 
IV. Market Square Streetscape Project Status 
 

The Town Engineer noted work was substantially complete on the north side to approximately Station 
18 + 0 or building #160. Per this committee’s request (meeting 12-05-11), operations on the north side 
were concentrated from building #84 through building #120. In a field project meeting (12-14-11), the 
Town Manager directed Nunes to continue operations to the eastern side of the parking lot adjacent to 
building #170 (Station 18 + 0 – 19 + 0 left). Additionally, the Town Manager wanted the staging areas 
removed and parking restored. Nunes additionally offered that the lights and service cabinet would be 
ready for CL&P to energize by the holiday weekend. (Illumination would depend upon CL&P schedule).  
Mr. Greenlaw reiterated the project would be substantially complete minus the crosswalks, bump outs 
(north side), granite and pavers along the radii at Main Street & Constance Leigh intersections. 
 
Mr. Shields inquired about snow removal process. Mr. Greenlaw replied this item was discussed at the 
Town Manager’s Public Works meeting on December 14, 2011. Additionally the topic of paver-friendly 
ice melt was discussed. Mr. Bottalico requested all change orders associated with the project be 
approved by the Committee. Mrs. Cohen added if the amount is small, then approval okay per the Town 
Manager. 
 
Mr. Marocchini questioned the provision of a winter shutdown, penalties, liquidated damages, and cost 
over-runs. There was a general discussion on this topic amongst the Committee. The Committee 
requested Mr. Greenlaw to prepare for a Special Meeting to discuss quantities and costs (for items 
installed), projections for future cost and overages, provisions as they pertain to a winter shutdown, 
penalties for liquidated damages, etc. Representatives from the Town (Town Manager, Town Engineer) 
and consulting engineer were also requested to attend. A back-up date was discussed for February 5, 
2012. 
 

V. 2012 Meeting Dates 
 
 Meeting dates for 2012 were accepted. 
 
VI. Public Participation 
 

None present. 
 
VII. Remarks by Committee Members 
 

None 
 



 
VIII. Adjournment 
 

Adjournment at 6:06 p.m. Mr. Marocchini motioned to adjourn, second by Mr. Bottalico.  
 
 
Submitted, 
 
 
 
Christopher Greenlaw, P.E. 
Town Engineer 
 
 
 
Town Clerk 
Town Website 


